









## Appendix I: Gantt Chart for EMS Implementation



Review Environmental Legislation and other requirements							8 weeks						
Define Significant Aspects						5 weeks							
Get Approval for Implementation							2 weeks						
Provide Management and Leadership Training												10 weeks	
Establish Procedures Format					8 weeks								
<b>Task Name</b>	<b>Jul</b>	<b>Aug</b>	<b>Sep</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>	<b>Jan</b>	<b>Feb</b>	<b>Mar</b>	<b>Apr</b>	<b>May</b>	<b>June</b>	
Develop Environmental Objectives and Targets								4 weeks					
Develop Environmental Management Programs								4 weeks					



Provide Employee Implementation Training													22 weeks
Verification Test of Emergency Response Plans													5 weeks
<b>Task Name</b>	<b>Jul</b>	<b>Aug</b>	<b>Sep</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>	<b>Jan</b>	<b>Feb</b>	<b>Mar</b>	<b>Apr</b>	<b>May</b>	<b>June</b>	
Compliance Audit													4 weeks
Review and Take Corrective Action													20 weeks
Conduct Internal EMS Audit													2 weeks
Review and Take Corrective Action after Internal Audit													3 weeks
Perform First Management Review of EMS													6 weeks